

MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

Business Case Recommendation

Revised QA Control Review by Stephania Malagon · Revision 2228

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

QA Control Review

Business need

QA Cell traceability and command ownership needs to improve, both are unclear.

Expected value and beneficiaries

The QA and Engineering team, including Nia Voss, can benefit from clarity and transparency that comes with improving QA Cell traceability and command ownership. The QA team lost a lot of time trying to find out who owned what command.

Included work

W02-S01, W02-S02

Excluded work

This review does not authorize any expenses, nor deletion of any records or robots.

2. Feasibility and limits

Technical feasibility

Yes, as stated in W02-S04, the QA team members were able to locate the command custodian and original source. The access condition is that if access is denied, the team must revise the work or defer it.

Operational feasibility

Yes, the Operations team needs to confirm availability.

Cost and resource feasibility

According to W02-S05, the 8-day plan has two business days of headroom against the 10-day limit so overtime pay is excluded. That amount also excludes equipment and licenses.

Schedule feasibility

The 8-day plan heavily relies on whether that plan continues without setbacks.

Known constraints

As Elias stated, late exports and QA shift reassignment can change the 8-day plan.

Risks and assumptions

Hours for each team can change the estimate or delivery, their schedules need to be checked for availability and Mara Ilyan can check that.

3. Recommendation and next decision

Success measures and evidence

The sponsor can check the later value by comparing the current cost estimate to what it actually ends up being. As well as the current staff minutes compared to what it might be in the future.

Recommendation

revise

Rationale and conditions

I chose to revise because the plan needs adjustment for some unknowns such as the team schedules(W02-S01), cost estimates(W02-S05). The most compelling evidence is how the QA team knew what to do and how to do it, they did not lack resources to accomplish their tasks, they only needed command authorization and access.

Next authorization or information step

The team leaders can decide what they need and what their teams need to do.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.